NEWHALL FOUNDATION EVALUATION PROJECT

Questionnaire Responses

M CONSENT ORDER BOUNDARY
B NEWHALL DESIGN DISTRICT

M OUTSIDE NEWHALL DESIGN
DISTRICT

Frequency of Issues Reported by Survey
Respondents as of 2/14/2025
70 4
62
60 4
50
50 4
43
40 -
30
20 15
10 A
0 -
Water Issues Foundation Issues Both Water and No Issues or Don't Know
Foundation Issues

HALEY & ALDRICH SCOPE OF WORK TIMELINE

Notice to Proceed

Issued
Current Progress

RFP Issued

*

|
1
-

? End of Contract

=

7/1/2024  10/9/2024 1/17/2025 4/27/2025  8/5/2025 11/13/2025 2/21/2026 6/1/2026 9/9/2026
Information gathering, outreach, and initial site visits
Phase | <

Subsurface investigations

Phase || <

Remedial design and property reports

Phase 111 <

Construction documents and construction cost estimates

Phase Iv <

12/18/2026



