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CONSENT ORDER BOUNDARY

NEWHALL DESIGN DISTRICT

OUTSIDE NEWHALL DESIGN
DISTRICT

Phase I

Phase II

Phase III

Phase IV

Notice to Proceed 
Issued

Current Progress

RFP Issued End of Contract

7/1/2024 10/9/2024 1/17/2025 4/27/2025 8/5/2025 11/13/2025 2/21/2026 6/1/2026 9/9/2026 12/18/2026

HALEY & ALDRICH SCOPE OF WORK TIMELINE

Subsurface investigations

Remedial design and property reports

Construction documents and construction cost estimates

Information gathering, outreach, and initial site visits
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Frequency of Issues Reported by Survey Respondents as 
of 2/28/2025


