NEWHALL FOUNDATION EVALUATION PROJECT

Questionnaire Responses

M CONSENT ORDER BOUNDARY
B NEWHALL DESIGN DISTRICT

M OUTSIDE NEWHALL DESIGN
DISTRICT

Frequency of Issues Reported by Survey Respondents as
of 3/7/2025
90 - 81
80
69
70 A
60

60 -
50 A
40
30 21
20
10
0 -+

Water Issues Foundation Issues Both Water and No Issues or Don't Know

Foundation Issues

HALEY & ALDRICH SCOPE OF WORK TIMELINE

Notice to Proceed

Issued
Current Progress

RFP Issued

*

|
1
-

? End of Contract

=

7/1/2024  10/9/2024  1/17/2025 4/27/2025  8/5/2025 11/13/2025 2/21/2026  6/1/2026  9/9/2026

Information gathering, outreach, and initial site visits

Phase | <

Subsurface investigations

Phase || <

Remedial design and property reports

Phase 111 <

Construction documents and construction cost estimates

Phase Iv <

12/18/2026



